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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM
BA 7: Operational Systems Development
FY 2011 FY 2011 FY 2011
COST ($ in Millions) FY 2009 | FY 2010 Base oco Total FY 2012 | FY 2013 | FY 2014 | FY 2015 | Cost To Total
Actual Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete Cost

Total Program Element 25.190 30.019 26.770 0.000 26.770 31.569 5.898 18.297 23.956 | Continuing | Continuing
675061: C-130J 25.190 30.019 26.770 0.000 26.770 31.569 5.898 18.297 23.956 | Continuing | Continuing

A. Mission Description and Budget Item Justification
The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission
environments. The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared
with legacy C-130E/H and the C-130J (short). Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance
(WC-130J), search and rescue (HC-130J), and special operations (MC-130J). All aircraft variants must be capable of worldwide operations.

FY10 C-130J program RDT&E funding provides for:

1.) Participation in the International Co-operative Systems and Software Upgrade Requirements Management (COSSURM). COSSURM participants include the United
Kingdom, Australia, Italy, Denmark, Canada, Norway, and the United States. COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price
requirements. By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2.) Continuation of Block 7.0 Upgrades, testing, and trial kit installation(s). Block 7.0 is the second phase of a three-block upgrade initiative which primarily addresses
mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements. Block 7.0 is the first Block Upgrade initiative that is a true
International partnership, as the development costs are being shared by each participating nation. Block 7.0 requirements include:

a.) Communication, Navigation & Identification (CNI) upgrades

b.) Dual Multi-Mode Receivers (MMR) with TSO C-129A Civil Global Positioning System (GPS)

c.) CNI Special Processor upgrade

d.) Tactical Datalink (TDL)

e.) Mission Computer (MC) upgrades

Block 7.0 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM

BA 7: Operational Systems Development

3.) Start of Block 8.0 Upgrades. Block 8.0 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and
Surveillance/Air Traffic Management (CNS/ATM) requirements. Block 8.0 will again be an International partnership with costs being shared by each participating
nation. Block 8.0 requirements include:

a.) TEMPEST Compliance

b.) IFF transponder Mode-5

c.) Data-link (line of sight and beyond line of sight)

d.) ADS-A/B

e.) Mission Computer (MC) upgrades

4.) Other AMC approved initiatives. AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address
deficiencies, system improvements, and diminishing manufacturing sources (DMS). This includes Navigation Safety upgrades, Joint Precision Airdrop System, and
Large Aircraft Infrared Counter Measures (LAIRCM), among other priorities.

FY11 C-130J program RDT&E funding will continue paticipation the COSSURM effort, Block 7.0, Block 8.0 and other AMC approved initiatives.

This effort is assigned to Budget Activity 7, as it supports an operational system.

B. Program Change Summary ($ in Millions)

FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total
Previous President's Budget 27.354 30.019 0.000 0.000 0.000
Current President's Budget 25.190 30.019 26.770 0.000 26.770
Total Adjustments -2.164 0.000 26.770 0.000 26.770
» Congressional General Reductions 0.000
» Congressional Directed Reductions 0.000
» Congressional Rescissions 0.000 0.000
» Congressional Adds 0.000
» Congressional Directed Transfers 0.000
* Reprogrammings -1.400 0.000
* SBIR/STTR Transfer -0.690 0.000
* Other Adjustments -0.074 0.000 26.770 0.000 26.770
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM 675061: C-130J
BA 7: Operational Systems Development
FY 2011 FY 2011 FY 2011
COST ($ in Millions) FY 2009 | FY 2010 Base oco Total FY 2012 | FY 2013 | FY 2014 | FY 2015 | Cost To Total
Actual Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete Cost

675061: C-130J 25.190 30.019 26.770 0.000 26.770 31.569 5.898 18.297 23.956 | Continuing | Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission
environments. The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared
with legacy C-130E/H and the C-130J (short). Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance
(WC-130J), search and rescue (HC-130J), and special operations (MC-130J). All aircraft variants must be capable of worldwide operations.

FY10 C-130J program RDT&E funding provides for:

1.) Participation in the International Co-operative Systems and Software Upgrade Requirements Management (COSSURM). COSSURM participants include the United
Kingdom, Australia, Italy, Denmark, Canada, Norway, and the United States. COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price
requirements. By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2.) Continuation of Block 7.0 Upgrades, testing, and trial kit installation(s). Block 7.0 is the second phase of a three-block upgrade initiative which primarily addresses
mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements. Block 7.0 is the first Block Upgrade initiative that is a true
International partnership, as the development costs are being shared by each participating nation. Block 7.0 requirements include:

a.) Communication, Navigation & Identification (CNI) upgrades

b.) Dual Multi-Mode Receivers (MMR) with TSO C-129A Civil Global Positioning System (GPS)

c.) CNI Special Processor upgrade

d.) Tactical Datalink (TDL)

e.) Mission Computer (MC) upgrades

Block 7.0 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM 675061: C-130J

BA 7: Operational Systems Development

3.) Start of Block 8.0 Upgrades. Block 8.0 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and
Surveillance/Air Traffic Management (CNS/ATM) requirements. Block 8.0 will again be an International partnership with costs being shared by each participating
nation. Block 8.0 requirements include:

a.) TEMPEST Compliance

b.) IFF transponder Mode-5

c.) Data-link (line of sight and beyond line of sight)

d.) ADS-A/B

e.) Mission Computer (MC) upgrades

4.) Other AMC approved initiatives. AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address
deficiencies, system improvements, and diminishing manufacturing sources (DMS). This includes Navigation Safety upgrades, Joint Precision Airdrop System, and
Large Aircraft Infrared Counter Measures (LAIRCM), among other priorities.

FY11 C-130J program RDT&E funding will continue paticipation the COSSURM effort, Block 7.0, Block 8.0 and other AMC approved initiatives.

This effort is assigned to Budget Activity 7, as it supports an operational system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 | FY 2010 Base olel0) Total

FY 2011 | FY 2011 | FY 2011

MAJOR THRUST: Cooperative Systems and Software Upgrade Requirements Management (COSSURM) - 0.740 0.530 0.530 0.000 0.530

Collects all potential requirements for inclusion into a Block Upgrade.

FY 2009 Accomplishments:
In FY 2009: COSSURM efforts for Blk 8.1 were concluded, with the International Program Directive
(IPD), which details what will be included in the Request for Proposal (RFP) for the next Block, being
created in the Block Requirements Approval Meeting (BRAM) #2.
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT

675061: C-130J

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 Accomplishments:

and the Integrated Baseline Review (IBR).

FY 2010 Plans:

Positioning System (GPS) Navigation, and a Special Mission Processor-Interface (SMP-I)

In FY 2009: The effort consisted of Common Core hardware and software development, as the major
milestones reached included Preliminary Design Review (PDR), Critical Design Review (CDR) Phase |

In FY 2010: The effort will conclude development of the Common Core hardware and software, and
the program will enter into the testing and Common Core Trial Kit Installation (TKI) phase. Major
milestones expected to be completed include CDR Phase Il and the Test Readiness Review (TRR).

FY 2011 | FY 2011 | FY 2011
FY 2009 | FY 2010 Base oco Total
FY 2010 Plans:
In FY 2010: COSSURM efforts begin for Blk 9.0. Major milestones expected to be completed include
the Capabilities Clarification Meeting (CCM), the Initial Capabilities Approval Meeting (ICAM), and the
Preliminary Technical Approach Approval Meeting.
FY 2011 Base Plans:
In FY 2011: the Block 9.0 COSSURM efforts continue. Major milestones expected to be completed
include the Initial Systems Requirements Review (SRR), System Description Approval Meeting, and
the Block Requirements Approval Meeting (BRAM) #1.
FY 2011 OCO Plans:
In FY 2011 OCO: N/A
MAJOR THRUST: BLOCK 7.0: Adds Link 16, a new Flight Management System (FMS), Civil Global 23.347 28.307 1.858 0.000 1.858

Air Force
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT

675061: C-130J

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 Accomplishments:
In FY2009: Provides resources to rapidly address emerging wartime requirements

FY 2011 | FY 2011 | FY 2011
FY 2009 | FY 2010 Base oco Total
FY 2011 Base Plans:
In FY 2011: The effort will conclude the test and Common Core TKI phase, effectively closing the
Common Core effort. US TKis, for the US Marine Corps (USMC), the US Coast Guard (USCG), for Air
Combat Command (ACC) and other Air Mobility Command (AMC) platforms, will begin.
FY 2011 OCO Plans:
In FY 2011 OCO: N/A
MAJOR THRUST: BLOCK 8.1. Adds Identification Friend or Foe (IFF) Mode 5, Civil Data Link, Automatic 0.000 0.500 23.700 0.000 23.700
Dependent Surveillance - Broadcast (ADS-B)
FY 2009 Accomplishments:
In FY 2009: N/A
FY 2010 Plans:
In FY 2010: The contractor will begin and submit the proposal and all fact-finding and negotiations
should take place.
FY 2011 Base Plans:
In FY 2011: The effort will go on contract and Common Core hardware and software development will
begin. Major Milestones expected to be completed include Systems Requirements Review (SRR),
Preliminary Design Review (PDR) and Integrated Baseline Review (IBR).
FY 2011 OCO Plans:
In FY 2011 OCO: N/A
MAJOR THRUST: Other AMC approved inititatives 0.870 0.500 0.500 0.000 0.500
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0401132F: C-130J PROGRAM

PROJECT

675061: C-130J

B. Accomplishments/Planned Program ($ in Millions)

FY 2009

FY 2010

FY 2011
Base

FY 2011
0lel0)

FY 2011
Total

FY 2010 Plans:
In FY2010: Provides resources to rapidly address emerging wartime requirements

FY 2011 Base Plans:
In FY2011: Provides resources to rapidly address emerging wartime requirements

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST: International Program Office (IPO) Support. Funds for A&AS, Travel, Supplies and
DFAS/DCMA Support

FY 2009 Accomplishments:
In FY 2009, A&AS, Travel, Supplies and DFAS/DCMA Support (includes $0.125 of AF Withhold)

FY 2010 Plans:
In FY 2010, A&AS, Travel, Supplies and DFAS/DCMA Support

FY 2011 Base Plans:
In FY 2011, A&AS, Travel, Supplies and DFAS/DCMA Support

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

0.233

0.182

0.182

0.000

0.182

Accomplishments/Planned Programs Subtotals

25.190

30.019

26.770

0.000

26.770
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UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM 675061: C-130J

BA 7: Operational Systems Development

C. Other Program Funding Summary ($ in Millions)

FY2011 FY 2011 FY 2011 Cost To
Line Item FY 2009 FY 2010 Base (0]0]0) Total FY 2012 FY 2013 FY 2014 FY 2015 Complete Total Cost
* PE 0401132F: C-130J 0.000 0.000 0.000 0.000 0.000 31.132 57.986 60.555 61.128 0.000 0.000

Procurement (BP1100)

D. Acquisition Strategy
C-130J aircraft will be modified using a 'block upgrade' strategy. The full CNS/ATM / nav safety requirement will be met in three block upgrades. Block 6.0
development was funded from FY03-07. Block 7.0 started in FY07 and Block 8.1, which begins in FY10, should complete the known CNS/ATM and nav safety
requirements. The proportion of CNS/ATM / nav safety requirements allocated to Blocks 6.0 through 8.1 was determined via a design trade study conducted by
Lockheed Martin (the C-130J prime contractor) and verified by the C-130J system program office and AMC. The development costs are being shared via a Global
Project arrangement by the United States (USAF, USMC, USCG), the United Kingdom, Italy, Australia, Denmark, Canada, and Norway. An international program office
(IPO), with USAF lead (Wright Patterson AFB, OH) manages the block upgrade development effort. Embodiment of a Block on the aircraft is the responsibility of each
nation.

Lockheed Martin will be the prime contractor for these efforts, perform the non-recurring engineering and, following the successful conclusion of flight testing and
certification of each block upgrade, will provide production retrofit kits on USAF C-130J aircraft. Installation will be performed by contractor, depot, and Air Force
personnel.

E. Performance Metrics

Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Product Development ($ in Millions)

Air Force
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FY 2011 FY 2011 FY 2011
FY 2010 Base 0oco Total
Contract Performing Target
Method Activity & Total Prior Award Award Award Cost To Value of
Cost Category Item & Type Location Years Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Block 7.0, Aeronautical Lockheed Martin
Systems Center SS/CPAF | Aeronautics 22.915 26.910 | Dec 2009 0.000 | Dec 2010 0.000 0.000 0.000 49.825 0.000
(AFMC), WPAFB, OH Marietta GA
Block 8.1, Aeronautical :‘nc;g‘::;?iiyamn
Systems Center SS/ICPAF Svtems 0.052 0.500 | Feb 2010 23.398 | Feb 2011 0.000 23.398 0.000 23.950 0.000
(AFMC), WPAFB, OH Y
Orlando FL
AMC-|, Aeronautical TBD
Systems Center SS/CPAF TBD 0.870 0.500 | Feb 2010 0.500 | Feb 2011 0.000 0.500 0.000 1.870 0.000
(AFMC), WPAFB, OH
Subtotal 23.837 27.910 23.898 0.000 23.898 0.000 75.645 0.000
Remarks
Support ($ in Millions)
FY 2011 FY 2011 FY 2011
FY 2010 Base 0oCcOo Total
Contract Performing Target
Method Activity & Total Prior Award Award Award Cost To Value of
Cost Category Item & Type Location Years Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
IPO Support TBD/TBD $gg 0.108 0.179| Nov 2009 0.182| Nov 2010 0.000 0.182 0.000 0.469 0.000
Subtotal 0.108 0.179 0.182 0.000 0.182 0.000 0.469 0.000
Remarks
A&AS, Travel, Supplies - all vary on support needed
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE

PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Test and Evaluation ($ in Millions)

FY 2011 FY 2011 FY 2011
FY 2010 Base oco Total
Contract Performing Target
Method Activity & Total Prior Award Award Award Cost To Value of
Cost Category Item & Type Location Years Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Air Force Materiel TBD
Command (DT&E) TBD/TBD TBD 0.306 1.400 | Oct 2009 2.160 | Oct 2010 0.000 2.160 0.000 3.866 0.000
Subtotal 0.306 1.400 2.160 0.000 2.160 0.000 3.866 0.000
Remarks
Management Services ($ in Millions)
FY 2011 FY 2011 FY 2011
FY 2010 Base oco Total
Contract Performing Target
Method Activity & Total Prior Award Award Award Cost To Value of
Cost Category Item & Type Location Years Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
COSSURM TBD/TBD $SB 0.740 0.530 0.530 0.000 0.530 0.000 1.800 0.000
International Savings TBD/TBD | 150 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Congressional TBD/TBD | JED 0.074 0.000 0.000 0.000 0.000 0.000 0.074 0.000
Rescissions TBD
SBIR TBD/TBD $SB 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Reprogrammings TBD/TBD $SB 0.125 0.000 0.000 0.000 0.000 0.000 0.125 0.000
Withhold TBD/TBD | 150 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0401132F: C-130J PROGRAM

PROJECT
675061: C-130J

Management Services ($ in Millions)

Air Force
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FY 2011 FY 2011 FY 2011
FY 2010 Base oco Total
Contract Performing Target
Method Activity & Total Prior Award Award Award Cost To Value of
Cost Category Item & Type Location Years Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal 0.939 0.530 0.530 0.000 0.530 0.000 1.999 0.000
Remarks
Target
Total Prior FY 2011 FY 2011 FY 2011 Cost To Value of
Years Cost FY 2010 Base 0oCcOo Total Complete | Total Cost | Contract
Project Cost Totals 25.190 30.019 26.770 0.000 26.770 0.000 81.979 0.000
Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

3600: Research, Development, Test & Evaluation, Air Force PE 0401132F: C-130J PROGRAM 675061: C-130J

BA 7: Operational Systems Development

C-71730J International

Block Upgrade Plan

| =
i
|' Block 7.0
|
_ Development
H Installation
! Block 8. O
I OSSR M
Development
Installation |
i
Block S.0 I
COSSURM |
|
Development I
§
COSSURM - International Co-operative Systems and Software Upgracde Recquirements Management

Air Force
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force

DATE: February 2010

APPROPRIATION/BUDGET ACTIVITY

BA 7: Operational Systems Development

3600: Research, Development, Test & Evaluation, Air Force

R-1 ITEM NOMENCLATURE

PE 0401132F: C-130J PROGRAM

PROJECT

675061: C-130J

Schedule Details

Start End
Event Quarter Year Quarter Year
Block 7.0 FY09 award 1 2009 1 2009
Block 7.0 FY10 award 1 2010 1 2010
Block 8.1 FY10 award 4 2010 4 2010
Block 8.1 FY11 Award 1 2011 1 2011

Air Force
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             The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance (WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations.


 FY10 C-130J program RDT&E funding provides for:

1.) Participation in the International Co-operative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United Kingdom, Australia, Italy, Denmark, Canada, Norway, and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price requirements. By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2.) Continuation of Block 7.0 Upgrades, testing, and trial kit installation(s).  Block 7.0 is the second phase of a three-block upgrade initiative which primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7.0 is the first Block Upgrade initiative that is a true International partnership, as the development costs are being shared by each participating nation.  Block 7.0 requirements include:
    a.) Communication, Navigation & Identification (CNI) upgrades
    b.) Dual Multi-Mode Receivers (MMR) with TSO C-129A Civil Global Positioning System (GPS)
    c.) CNI Special Processor upgrade
    d.) Tactical Datalink (TDL)
    e.) Mission Computer (MC) upgrades
 Block 7.0 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.  

3.)  Start of Block 8.0 Upgrades.  Block 8.0 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 8.0 will again be an International partnership with costs being shared by each participating nation.  Block 8.0 requirements include:
    a.) TEMPEST Compliance
    b.) IFF transponder Mode-5
    c.) Data-link (line of sight and beyond line of sight)
    d.) ADS-A/B 
    e.) Mission Computer (MC) upgrades

4.) Other AMC approved initiatives. AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address deficiencies, system improvements, and diminishing manufacturing sources (DMS).   This includes Navigation Safety upgrades, Joint Precision Airdrop System,  and Large Aircraft Infrared Counter Measures (LAIRCM), among other priorities.

FY11 C-130J program RDT&E funding will continue paticipation the COSSURM effort, Block 7.0, Block 8.0 and other AMC approved initiatives.  

This effort is assigned to Budget Activity 7, as it supports an operational system.
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                         The C-130J is a medium-sized transport aircraft capable of performing a variety of combat delivery (tactical airlift) operations across a broad range of mission environments.  The C-130J aircraft, with its extended (by 15 feet) fuselage, provides additional cargo carrying capacity for the USAF combat delivery mission compared with legacy C-130E/H and the C-130J (short).  Special mission variants of the C-130J conduct airborne psychological operations (EC-130J), weather reconnaissance (WC-130J), search and rescue (HC-130J), and special operations (MC-130J).  All aircraft variants must be capable of worldwide operations.


 FY10 C-130J program RDT&E funding provides for:

1.) Participation in the International Co-operative Systems and Software Upgrade Requirements Management (COSSURM).  COSSURM participants include the United Kingdom, Australia, Italy, Denmark, Canada, Norway, and the United States.  COSSURM provides a mechanism to jointly identify, collect, define, analyze, and price requirements. By combining requirements and resources under COSSURM, each participating country will save in aircraft upgrade costs.

2.) Continuation of Block 7.0 Upgrades, testing, and trial kit installation(s).  Block 7.0 is the second phase of a three-block upgrade initiative which primarily addresses mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 7.0 is the first Block Upgrade initiative that is a true International partnership, as the development costs are being shared by each participating nation.  Block 7.0 requirements include:
    a.) Communication, Navigation & Identification (CNI) upgrades
    b.) Dual Multi-Mode Receivers (MMR) with TSO C-129A Civil Global Positioning System (GPS)
    c.) CNI Special Processor upgrade
    d.) Tactical Datalink (TDL)
    e.) Mission Computer (MC) upgrades
 Block 7.0 (as well as all future Block Upgrades) will be integrated into the training systems integration lab prior to incorporation into the fielded trainers.  

3.)  Start of Block 8.0 Upgrades.  Block 8.0 is the last phase of three block upgrades which will complete all known mandated Communication, Navigation, and Surveillance/Air Traffic Management (CNS/ATM) requirements.  Block 8.0 will again be an International partnership with costs being shared by each participating nation.  Block 8.0 requirements include:
    a.) TEMPEST Compliance
    b.) IFF transponder Mode-5
    c.) Data-link (line of sight and beyond line of sight)
    d.) ADS-A/B 
    e.) Mission Computer (MC) upgrades

4.) Other AMC approved initiatives. AMC has prioritized requirements that do not fall within the International Block Upgrade program, which primarily address deficiencies, system improvements, and diminishing manufacturing sources (DMS).   This includes Navigation Safety upgrades, Joint Precision Airdrop System,  and Large Aircraft Infrared Counter Measures (LAIRCM), among other priorities.

FY11 C-130J program RDT&E funding will continue paticipation the COSSURM effort, Block 7.0, Block 8.0 and other AMC approved initiatives.  

This effort is assigned to Budget Activity 7, as it supports an operational system.
                         
                             
                                 MAJOR THRUST: Cooperative Systems and Software Upgrade Requirements Management (COSSURM)  - Collects all potential requirements for inclusion into a Block Upgrade.
                                 
                                     
                                         0.740
                                         In FY 2009: COSSURM efforts for Blk 8.1 were concluded, with the International Program Directive (IPD), which details what will be included in the Request for Proposal (RFP) for the next Block, being created in the Block Requirements Approval Meeting (BRAM) #2.
                                    
                                
                                 
                                     
                                         0.530
                                         In FY 2010: COSSURM efforts begin for Blk 9.0.  Major milestones expected to be completed include the Capabilities Clarification Meeting (CCM), the Initial Capabilities Approval Meeting (ICAM), and the Preliminary Technical Approach Approval Meeting.
                                    
                                     
                                         0.530
                                    
                                     
                                         0.530
                                         In FY 2011: the Block 9.0 COSSURM efforts continue.  Major milestones expected to be completed include the Initial Systems Requirements Review (SRR), System Description Approval Meeting, and the Block Requirements Approval Meeting (BRAM) #1.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                             
                                 MAJOR THRUST:  BLOCK 7.0:  Adds Link 16, a new Flight Management System (FMS), Civil Global Positioning System (GPS) Navigation, and a Special Mission Processor-Interface (SMP-I)
                                 
                                     
                                         23.347
                                         In FY 2009: The effort consisted of Common Core hardware and software development, as the major milestones reached included Preliminary Design Review (PDR), Critical Design Review (CDR) Phase I and the Integrated Baseline Review (IBR).
                                    
                                
                                 
                                     
                                         28.307
                                         In FY 2010: The effort will conclude development of the Common Core hardware and software, and the program will enter into the testing and Common Core Trial Kit Installation (TKI) phase.  Major milestones expected to be completed include CDR Phase II and the Test Readiness Review (TRR).
                                    
                                     
                                         1.858
                                    
                                     
                                         1.858
                                         In FY 2011: The effort will conclude the test and Common Core TKI phase, effectively closing the Common Core effort.  US TKIs, for the US Marine Corps (USMC), the US Coast Guard (USCG), for Air Combat Command (ACC) and other Air Mobility Command (AMC) platforms, will begin.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                             
                                 MAJOR THRUST:  BLOCK 8.1.  Adds Identification Friend or Foe (IFF) Mode 5, Civil Data Link, Automatic Dependent Surveillance - Broadcast (ADS-B)
                                 
                                     
                                         0.000
                                         In FY 2009: N/A
                                    
                                
                                 
                                     
                                         0.500
                                         In FY 2010: The contractor will begin and submit the proposal and all fact-finding and negotiations should take place.
                                    
                                     
                                         23.700
                                    
                                     
                                         23.700
                                         In FY 2011: The effort will go on contract and Common Core hardware and software development will begin.  Major Milestones expected to be completed include Systems Requirements Review (SRR), Preliminary Design Review (PDR) and Integrated Baseline Review (IBR).
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                             
                                 MAJOR THRUST:  Other AMC approved inititatives
                                 
                                     
                                         0.870
                                         In FY2009:  Provides resources to rapidly address emerging wartime requirements
                                    
                                
                                 
                                     
                                         0.500
                                         In FY2010:  Provides resources to rapidly address emerging wartime requirements
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         In FY2011:  Provides resources to rapidly address emerging wartime requirements
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: International Program Office (IPO) Support.  Funds for A&AS, Travel, Supplies and DFAS/DCMA Support
                                 
                                     
                                         0.233
                                         In FY 2009, A&AS, Travel, Supplies and DFAS/DCMA Support (includes $0.125 of AF Withhold)
                                    
                                
                                 
                                     
                                         0.182
                                         In FY 2010, A&AS, Travel, Supplies and DFAS/DCMA Support
                                    
                                     
                                         0.182
                                    
                                     
                                         0.182
                                         In FY 2011, A&AS, Travel, Supplies and DFAS/DCMA Support
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                        
                         
                             
                                 PE 0401132F
                                  C-130J Procurement (BP1100)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     31.132
                                     57.986
                                     60.555
                                     61.128
                                     0.000
                                     0.000
                                
                            
                        
                         C-130J aircraft will be modified using a 'block upgrade' strategy.  The full CNS/ATM / nav safety requirement will be met in three block upgrades.  Block 6.0 development was funded from FY03-07.   Block 7.0 started in FY07 and Block 8.1, which begins in FY10, should complete the known CNS/ATM and nav safety requirements.   The proportion of CNS/ATM / nav safety requirements allocated to Blocks 6.0 through 8.1 was determined via a design trade study conducted by Lockheed Martin (the C-130J prime contractor) and verified by the C-130J system program office and AMC.   The development costs are being shared via a Global Project arrangement by the United States (USAF, USMC, USCG), the United Kingdom, Italy, Australia, Denmark, Canada, and Norway.  An international program office (IPO), with USAF lead (Wright Patterson AFB, OH) manages the block upgrade development effort.  Embodiment of a Block on the aircraft is the responsibility of each nation.  

Lockheed Martin will be the prime contractor for these efforts, perform the non-recurring engineering and, following the successful conclusion of flight testing and certification of each block upgrade, will provide production retrofit kits on USAF C-130J aircraft.  Installation will be performed by contractor, depot, and Air Force personnel.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Block 7.0 , Aeronautical Systems Center (AFMC), WPAFB, OH
                                         SS
                                         CPAF
                                         Lockheed Martin Aeronautics
                                          Marietta GA
                                         
                                             22.915
                                             
                                                 26.910
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             49.825
                                             0.000
                                        
                                    
                                     
                                         Block 8.1, Aeronautical Systems Center (AFMC), WPAFB, OH
                                         SS
                                         CPAF
                                         Lockheed Martin Information Sytems
                                          Orlando FL
                                         
                                             0.052
                                             
                                                 0.500
                                                 2010-02
                                            
                                             
                                                 23.398
                                            
                                             
                                                 23.398
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.950
                                             0.000
                                        
                                    
                                     
                                         AMC-I, Aeronautical Systems Center (AFMC), WPAFB, OH
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                                         TBD
                                         TBD
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                                                 2010-02
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                                                 2011-02
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                                             1.870
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 A&AS, Travel, Supplies - all vary on support needed
                                 
                                     
                                         IPO Support
                                         TBD
                                         TBD
                                         TBD
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                                 Test and Evaluation
                                 
                                     
                                         Air Force Materiel Command (DT&E)
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                                 Management Services
                                 
                                     
                                         COSSURM
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                                         TBD
                                         
                                             0.740
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                                         International Savings
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                                         Reprogrammings
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                                         Withhold
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